

Task Report

Current Tasks

| Task | Due Date | Start Date | Finish Date | Status | Notes |
|---------------------------|------------|------------|-------------|-------------|--------------------------------|
| Create LeaderBook Program | 2025-12-31 | 2025-08-29 | | In-Progress | |
| JumpCloud Core Certifi... | 2025-12-31 | 2025-08-29 | | In-Progress | |
| Remove / Relocate Rocks | 2025-09-30 | 2025-08-30 | | In-Progress | |
| WORC LOR-Company Comma... | 2025-10-31 | | | | Email SFC Sams |
| Cut down trees in fron... | 2025-10-31 | | | Not-Started | Waiting for Birds to leave |
| Remove tree stumps | 2025-10-31 | | | Not-Started | |
| Decide ALC Dates | 2025-09-13 | 2025-09-03 | | In-Progress | Emailed Waiting on SSG Colonga |
| Prep Next AFT | 2026-03-15 | | | In-Progress | Goal: 90% all events |
| WORC DA 61 | 2025-10-31 | | | In-Progress | |
| Download Audio Book | | | | | For the drive to drills |
| Finish Windows Update | 2025-10-31 | | | Not Started | Two Devices Left (10790,10798) |
| Fix phone numbers for ... | 2025-12-31 | | | Not Started | Format: +1 (xxx) xxx-xxxx |
| Compliance Issues | 2025-10-31 | 2025-10-07 | | In-Progress | use link in slack |
| Remove Unmanged User | 2025-10-14 | | | Not Started | For windows devices |
| WORC LOR-(BN-CDR/BG-CDR) | 2025-10-31 | | | In-Progress | Email SFC Sams |

| | | | | | |
|---------------------------|------------|------------|--|-------------|-----------------------------|
| WORC (368/1478) | 2025-03-01 | 2025-11-08 | | In-Progress | Emailed SFC Sams |
| WORC (SEC CLRNC Review) | 2025-03-01 | 2025-11-08 | | In-Progress | Emailed SFC Sams |
| WORC (LOR-CHIEF) | 2026-03-01 | | | Not-Started | Need to Email Chief Whiting |
| Write NCOER Bullet Points | 2025-12-05 | | | Pending | send to Chillie |

Completed Tasks

| Task | Due Date | Start Date | Finish Date | Status | Notes |
|---------------------------|------------|------------|-------------|-----------|-----------------------------------|
| Dental Appoinment | 2025-10-06 | 2025-10-06 | 2025-10-06 | Completed | Appoitnment at 1600 |
| Marathon Prep | 2025-10-04 | 2025-04-03 | 2025-10-03 | Completed | 50 miles per week with tempo runs |
| Costco Shopping | 2025-10-06 | 2025-10-06 | 2025-10-06 | Completed | See shopping list |
| Clean Car | 2025-09-05 | 2025-10-05 | 2025-10-07 | Completed | Took car to Tag and Go |
| Dress Shopping | 2025-09-19 | 2025-09-24 | 2025-09-25 | Completed | No longer needed |
| Format Laptops | 2025-09-19 | 2025-09-17 | 2025-09-25 | Completed | Format 10626,10933,10688,10600 |
| Driver Packer To SGT S... | 2025-09-14 | 2025-09-12 | 2025-09-12 | Completed | Got packet from Supply SSG Moore |
| ASU Uniform | 2025-09-11 | 2025-09-08 | 2025-09-10 | Completed | Rank needs to be sewn on |
| Pay for CE Course | 2025-09-11 | 2025-09-10 | 2025-09-10 | Completed | ID #00546609 |
| AFT Prep | 2025-09-14 | 2025-08-03 | 2025-09-12 | Completed | Passed - Points 76,82,97,100,100 |
| Look DTS | 2025-09-13 | 2025-08-28 | 2025-09-04 | Completed | Called MSG Fonua S-1 204th |