

# Task Report

## Current Tasks

Task	Due Date	Start Date	Finish Date	Status	Notes
ASU Uniform	2025-09-11			Not Started	Rank needs to be sewn on
Create LeaderBook Program	2025-12-31	2025-08-29		In-Progress	
JumpCloud Core Certificate	2025-12-31	2025-08-29		In-Progress	
Costco Shopping	2025-09-06			In-Progress	See shopping list
Look DTS				Not Started	Look at Hierarchy for unit
Marathon Prep	2025-10-04	2025-04-03		In-Progress	
AFT Prep	2025-09-14	2025-08-03		In-Progress	
Driver Packer To SGT Smith	2025-009-14			In-Progress	
Remove / Relocate Rocks	2025-09-30			In-Progress	
Sealant for blocking ants	2025-09-30				
Cut down trees in front yard	2025-10-31			Not-Started	
Pat for CE Course	2025-09-05			Not-Started	ID #00546609
Remove tree stumps	2025-10-31			Not-Started	
Clean Car	2025-09-05			Not-Started	Scrub car ceiling

Decide ALC Dates

Email SSG Colonga

**Completed Tasks**

No completed tasks